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Oroville Facilities Relicensing 
(Project No 2100)

Overall Schedule: 2000 to 2007
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Study Plans
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Initial Offer of 
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Draft of Settlement 
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Draft Application/ 
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Settlement
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Finalize
SD #1
(Sept) 
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We are here

2000

Initial Public 
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Oroville Facilities Relicensing 
(Project No 2100)

Overall Schedule: 2000 to 2007

FERC issues New 
License

Implementation of 
license/settlement 
provisions begins

Final Application

Settlement 
Agreement

Supplemental 
Information/ Draft 
EIR

Section 18, 4(e), 
ESA, section 106

2006 20072005

FERC Draft 
Environmental 
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DWR certifies final 
Environmental 
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• Process Update

• Settlement Update

• EWG Resource 
Action Update

• DPR Update on 
Recreation Planning

May 2004

Near-Term Plenary Schedule

March 2004
April 2004 

(No Plenary Meeting)

• Draft PDEA Released

• Non- Environmental 
License Application  
draft exhibits released

• Draft Offer Released (to 
Settlement Negotiation 
Group)

• Settlement Updates

• Plenary Group 
reviews EWG RAs

• Plenary Group 
discusses Draft 
PDEA 


